## Approved For Release 2002/08/28 : CIA-RDP 304747A000200030076-4

NPIC/TSSG/DED-1743-69 24 July 1969

## MEMORANDUM FOR THE RECORD

SUBJECT: In-House Coordination Meeting on the High Precision Stereo Comparator Program

| 1. The second meeting of the in-house coordination group took place in the DED Conference Room at 1 PM on 22 July 1969. In attendance were:  |                |
|--|----------------|
|  | 25X1A<br>25X1A |
| 2. The following information was exchanged:  | 25X1A          |
|  | 25X1A          |
| a. C&PS has contacted and made arrange- ments to have two NPIC people attend a two week course in programming the  | 25X1A          |
| I had an option to take out of   | 25X1A          |
| form the rights to NPTC. PHD has nominated and AID has nominated   | 1              |
| The course is scheduled for 20-31 October  | 25X1A          |
| b. Rough drafts of the first part (80%) of the Operator Training  Xerox copies have been provided: P.,   | 25X1           |
| APSD, AID, ESD, and DED for review and comments.   | 25X1A          |
| PHD has a rough draft of the first part of the Programming Manual. He is going to have xerox copies made and distributed   | 25X1A          |
| to APSD, ESD and DED.  | 25X1A          |
| d. has informed the technical representative that they cannot put together an intelligent Maintenance Proposal and Costing by the end of July. They have asked permission to submit this proposal the latter part of September.  | 25X1A<br>25X1A |
|  |                |
| e. has requested that hold off the acceptance test. on the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation system until 25 August; the tests were originally scheduled the correlation or the correlation of the correlation | 25X1A          |
| for July This will not hurt our schedule but any lutther billy and   | ZJATA          |
| would reflect in the optical schedule slipping.  | 25X1A          |
| f. ESD is reviewing the Recommended Spare Parts List that was submitted in June. A member of ESD may visit in September with the   | 1              |
| technical monitor to get a better feel for spare parts and maintenance of  | 25X1A          |
| this instrument.   | 25/1/          |

## SECRET Approved For Release 2002/08/28 : CIA-RDP78604747A000200030076-4

FOURTH In-House Coordination Meeting on the High Precision Stereo Comparator Program 25X1A 25X1A broject manager, will be 25X1A August for a few days and 13 August for several days. He will visit 25X1 on 20 August on business unrelated to the program. He also exseveral days starting 25 August to run the acceptpects to be 25X1A` ance tests on the correlation system. was discussed. h. The question of training of NPIC people 25X1A There isn't any money included in the contract for formal training of our has suggested that NPIC might send one or more 25X1A people people (at no cost) to work along with the people in January or February 25X1A to learn of the intricacies of the instruments. He isn't quite sure just what the background of this person or persons should be but suspects that an operator with programming experience might be best. This selection will be left up to NPIC. by the following people during the last 25X1A Visitations were made month. 25X1A regard to the 7-9 July -25X1A computer and programming. regard to Clean Room 25X1A 15 and 16 July and site preparation. regard to contractual matters. 25X1A 16 July 25X1A Distribution: 25X1 Orig - DED Project 1 - NPIC/TSSG/ESD 25X1A 1 - NPIC/TSSG/PPS 1 - NPIC/IEG/PHD

1 - NPIC/PSG/AID 1 - NPIC/TSSG/APS 1 - NPIC/TSSG/SSD 1 - DED/SDB Chrono Approved For ROBNEE 2002/08/28 SHAPRDP78B04747A000200030076-4

| FROM           |          |            | DATE                          | 1        |
|----------------|----------|------------|-------------------------------|----------|
| TSSG/DED       |          |            | 25 July 1969                  |          |
| то             | INITIALS | DATE       | TE REMARKS                    |          |
| DIRECTOR       |          |            |                               |          |
| DEP/DIRECTOR   |          |            |                               |          |
| EXEC/DIRECTOR  |          |            |                               |          |
| SPECIAL ASST   |          | N N        | 1                             |          |
| ASST TO DIR    |          | 30/1       | H                             |          |
| ASSTTO DEP/DIR |          |            |                               |          |
| CH/PPBS        |          |            |                               | 1        |
| DEP CH/PPBS    |          |            |                               |          |
| EO/PPBS        |          |            |                               |          |
| CH/IEG         |          |            |                               |          |
| DEP CH/IEG     |          |            |                               |          |
| EO/IEG         |          |            |                               |          |
| CH/PSG         |          |            | Return                        |          |
| DEP CH/PSG     |          |            | Return                        |          |
| EO/PSG         |          |            | W                             |          |
| CH/TSSG /SSD   | X        |            |                               | ٦!       |
| DEP CH/TSSG    |          |            |                               |          |
| EO/TSSG        |          | 1 1        |                               | <b>」</b> |
| CH/SSD/TSSG    |          |            | file M                        |          |
| PERSONNEL      |          |            | ' M'                          |          |
| LOGISTICS      |          | 0          | V                             |          |
| TRAINING       | 1        | 0          |                               |          |
| RECORDS MGT    | 10       |            |                               | 9        |
| SECURITY       | u        |            |                               |          |
| FINANCE        |          |            |                               |          |
| DIR/IAS/DDI    |          |            | A .                           |          |
| CH/DIAXX-4     |          |            |                               |          |
| CH/DIAAP-9     | Relea    | se 2002/08 | 8/28 : CIA-RDP78B04747A000200 | 03007    |

25X1A